Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014

User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project
Contract ID: B14374-12-000-0 Estimate Number: 0014 Pay Period: 02/01/2014

to 02/28/2014

Contract Location: Time Allowed: 484  Days
0.596 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 543  Days
Percent Time: 112.19
District: 2 Area: 01
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 07/20/2012

P. O. BOX 327 Date Awarded: 08/03/2012
Date Contract Executed: 08/24/2012
Date Notice to Proceed: 09/04/2012

TUCKER GA 30085-0327 Date Work Began: 12/05/2012

Phone: (770)934-1839 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $2,017,807.41 Counties:

Original Contract Amount $1,871,277.26 Hancock

Funds Available $1,294,682.18

Percent Complete 36.56%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007033 $2,017,807.41 $1,871,277.26 $1,294,682.18 35.84% $107,920.09

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14374-12-000-0 Estimate Number: 0014 Pay Period: 02/01/2014
to 02/28/2014

Project Number: 0007033 SR 16 - CNST OF ABRIDGE

Federal State Project Number: CSBRG-0007-00(033)

Total to Date Prev to Date This Estimate
Participating $590,158.59 $498,289.72 $91,868.87
Non-Participating $147,539.64 $124,572.42 $22,967.22
Total Earnings $737,698.23 $622,862.14 $114,836.09
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $737,698.23 $622,862.14 $114,836.09
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($14,573.00) ($7,657.00) ($6,916.00)
Total: $723,125.23 $615,205.14
$107,920.09

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14374-12-000-0 Estimate Number: 0014

Date: 03/07/2014

Page 3 of 4

Pay Period: 02/01/2014
to 02/28/2014

Project Number 0007033

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0005 150-1000 TRAFFIC CONTROL - LS 1.000 520
16385.000 .035
.555 $573.48 $9,093.68
CSBRG-0007-00(033)
Category Amount: $573.48 $9,093.68
Category Number: (0010 ROADWAY
0175 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 534.000 656.300
5.000 .000
656.300 $.00 $3,281.50
0185 643-8001 GATE, GALVANIZED METAL- EA 1.000 2.000
700.000 .000
2.000 $.00 $1,400.00
16 FT
Category Amount: $0.00 $4,681.50
Category Number: (0030 TEMPORARY EROSION CONTROL
0285 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,900.000 70.000
0.010 96.000
166.000 $.96 $1.66
Category Amount: $0.96 $1.66
Category Number: (0060 UTILITIES
0400 500-3101 CLASS A CONCRETE cYy 3.000 3.518
100.000 .000
3.518 $.00 $351.80
0405 610-1840 REMOVE ASBESTOS CEMENT PIPE LF 705.000 3,141.500
13.880 .000
3,141.500 $.00 $43,604.02
0410 615-1100 DIRECTIONAL BORE PIPE - LF 216.000 240.000
114.930 .000
240.000 $.00 $27,583.20

8 IN



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14374-12-000-0 Estimate Number: 0014

Date: 03/07/2014

Page 4 of 4

Pay Period: 02/01/2014
to 02/28/2014

Project Number 0007033

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 UTILITIES
0455 670-5620 WATER SERVICE LINE, 3/4 IN LF 60.000 75.000
6.200 .000
75.000 $.00 $465.00
COPPER
0460 670-8310 DBL STRAP SADDLE, 8 IN X 3/4 IN EA 4.000 5.000
392.470 .000
5.000 $.00 $1,962.35
0470 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 5.000 6.000
150.400 .000
6.000 $.00 $902.40
Category Amount: $0.00 $74,868.77
Category Number: (0050 BRIDGE
0485 500-1011 SUPERSTR CONCRETE, CL D, BR NO - LS 1.000 .190
119410.000 .790
.980 $94,333.90 $117,021.80
1
0510 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 190
25225.000 .790
.980 $19,927.75 $24,720.50
1
Category Amount: $114,261.65 $141,742.30
Project Total Amount: $114,836.09 $737,698.23



